

The Gantt chart displays a project schedule from August 1st to November 1st. The timeline is divided into weekly intervals. A vertical blue line indicates 'Today' on August 16th. The task list on the left includes:

- Personal account user cabinet
- Design the tab "About the company"
- Button design "About the company"
- Design home page greeting
- The design of the registration window to enter the data meil and password: and below the registration choice boxes for quick sign-in via Google account, Facebook
- The design of the button to change the language on the site and its location
- Create a focus group of potential users, to form an unbiased opinion about the functionality of the site
- Sales Platform Search optimal
- Title text for main page
- A unique description and title for the search engine
- Text for the "About the company" tab
- Text for the Main animated page of the online shop
- Make a Tab 'About Company'
- Make a prototype of personal cabinet for user
- Linguistic support (the ability to adequately switch between specified languages from any page of the site)
- Make a registration window to enter the data meil and password: and below the registration choice boxes for quick sign-in via Google account, Facebook
- Make an animated home page of the store on the approved design
- Make a working page about the company
- Fixing bugs in my personal account
- Stability of operation at specified loads, safety (within weekend)
- Testing the input data in the email and password boxes
- Testing the transition of the user after registration in the personal cabinet (within weekend)
- The prototype interface is tested on a loyal audience
- For the Main animate page
- For the page About Company
- Meeting with team
- Prototype of design online dressing room
- Meeting
- Meeting

The chart shows the following task durations and dependencies:

- Personal account user cabinet** (Pink) starts on August 18th and ends on August 21st.
- Design the tab "About the company"** (Blue) starts on August 18th and ends on August 19th.
- Button design "About the company"** (Blue) starts on August 18th and ends on August 19th.
- Design home page greeting** (Blue) starts on August 18th and ends on August 21st.
- The design of the registration window...** (Blue) starts on August 18th and ends on August 21st.
- The design of the button to change the language...** (Blue) starts on August 18th and ends on August 21st.
- Create a focus group...** (Blue) starts on August 21st and ends on August 24th.
- Sales Platform Search optimal** (Blue) starts on August 21st and ends on August 24th.
- Title text for main page** (Blue) starts on August 21st and ends on August 24th.
- A unique description and title for the search engine** (Blue) starts on August 21st and ends on August 24th.
- Text for the "About the company" tab** (Blue) starts on August 21st and ends on August 24th.
- Text for the Main animated page of the online shop** (Blue) starts on August 21st and ends on August 24th.
- Make a Tab 'About Company'** (Blue) starts on August 21st and ends on August 24th.
- Make a prototype of personal cabinet for user** (Blue) starts on August 21st and ends on August 24th.
- Linguistic support...** (Blue) starts on August 21st and ends on August 24th.
- Make a registration window...** (Blue) starts on August 21st and ends on August 24th.
- Make an animated home page of the store...** (Blue) starts on August 21st and ends on August 24th.
- Make a working page about the company** (Blue) starts on August 21st and ends on August 24th.
- Fixing bugs in my personal account** (Blue) starts on August 21st and ends on August 24th.
- Stability of operation at specified loads, safety (within weekend)** (Blue) starts on August 21st and ends on August 24th.
- Testing the input data in the email and password boxes** (Blue) starts on August 21st and ends on August 24th.
- Testing the transition of the user after registration in the personal cabinet (within weekend)** (Blue) starts on August 21st and ends on August 24th.
- The prototype interface is tested on a loyal audience** (Blue) starts on August 21st and ends on August 24th.
- For the Main animate page** (Blue) starts on August 21st and ends on August 24th.
- For the page About Company** (Blue) starts on August 21st and ends on August 24th.
- Meeting with team** (Blue) starts on August 21st and ends on August 24th.
- Prototype of design online dressing room** (Blue) starts on August 21st and ends on August 24th.
- Meeting** (Blue) starts on August 21st and ends on August 24th.
- Meeting** (Blue) starts on August 21st and ends on August 24th.