

List

List

Board

Calendar

Gantt

Timeline

Activity

Mind Map

Table

+ View

Automate

Share

Search tasks...

Filter

Sort by

Group by: Status

Subtasks

Me

Assignees

Show

TO DO (S...18)

List

Meeting

Tomorrow, 12am - Tomorrow, 1am

copywriterdesignersmarketing+2

+ ADD SUBTASK

List

Meeting

Sep 1, 10am - Sep 1, 11am

copywriterdesignersmarketing+2

+ ADD SUBTASK

List

Design the tab "About the company"

Fri - Fri

designers

+ ADD SUBTASK

List

Button design "About the company"

Fri - Fri

designers

+ ADD SUBTASK

List

Design home page greeting

Sat - Mon

designers

+ ADD SUBTASK

List

The design of the registration window to enter the data meil and password: and below the registra-tion choice boxes for quick sian-in via

IN PROGR...4

List

Personal account user cabinet

1Thu - Sat, 5pm

designers

+ ADD SUBTASK

List

Create a focus group of potential users, to form an unbiased opinion about the functionality of the site

Sun - Aug 25

marketing

+ ADD SUBTASK

List

Make a Tab 'About Company'

Thu - Sat

programmers

+ ADD SUBTASK

List

Make a registration window to enter the data meil and pass-word: and below the registration choice boxes for quick sign-in via Google account, Facebook

Aug 23 - Aug 25

programmers

+ ADD SUBTASK

+ NEW TASK

TESTING5

List

Fixing bugs in my per-sonal account

Aug 23 - Aug 24

qa testing

+ ADD SUBTASK

List

Testing the input data in the email and pass-word boxes

Aug 25 - Aug 27

qa testing

+ ADD SUBTASK

List

Stability of operation at specified loads, safety

Aug 27 - Aug 27

qa testing

+ ADD SUBTASK

List

Testing the transition of the user after reg-istration in the per-sonal cabinet

Aug 28 - Aug 28

qa testing

+ ADD SUBTASK

List

The prototype inter-face is tested on a loyal audience

Aug 29 - Aug 29

qa testing

+ ADD SUBTASK

+ NEW TASK

DONE2

List

For the Main animate page

photograph

+ ADD SUBTASK

List

For the page About Company

photograph

+ ADD SUBTASK

+ NEW TASK

FIRST SPRL...1

List

Meeting with team

Sep 1 - Sep 1

copywriterdesignersmarketing+2

+ ADD SUBTASK

+ NEW TASK

SECOND S...1

List

Prototype of design online dressing room

Sep 1 - Sep 4

designersprogrammersqa testing

+ ADD SUBTASK

+ NEW TASK

CLOSED0

+ ADD STATUS

+ Task